

CONSTRUCTION CHANGE ORDER

EXECUTED — REVISES THE SCHEDULE OF VALUES

Change Order No.	CO-01	Date Approved	07-08-2026
Project Name	633 Third Avenue — 17th Floor Office Fit-Out	Job #	2412
Location of Work	633 Third Avenue, 17th Floor, New York, NY	Cost Code / SOV Line	08 11 00 — Doors, Frames & Hardware
General Contractor	Navillus Contracting	Owner / Client	Northbridge Realty Group

CHANGE DETAIL	
Description of Change	Add one frameless glass entrance front at the reception and two interior glass office fronts along the north perimeter, including framing, glazing, and door hardware.
Reason for Change	Owner-requested design upgrade to reception and perimeter offices.

CHANGE IN CONTRACT PRICE	
Original Contract Price	\$1,800,000
Net Change by Previous Change Orders	\$0
<i>THIS CHANGE — LABOR</i>	<i>\$6,000</i>
<i>THIS CHANGE — MATERIAL</i>	<i>\$18,000</i>
<i>THIS CHANGE — EQUIPMENT</i>	<i>\$0</i>
Net Increase / (Decrease) — This CO	\$24,000
Revised Contract Price	\$1,824,000

CHANGE IN CONTRACT TIME	
Original Contract Time (days)	56
Net Change by Previous COs (days)	0
Net Increase / (Decrease) — This CO (days)	3
Revised Contract Time (days)	59

ACCEPTED BY — GENERAL CONTRACTOR

Signature

Jacob Kriss, Project Manager — Navillus Contracting

Name & Title

07-08-2026

Date

APPROVED BY — OWNER

Signature

David Feldman — Northbridge Realty Group

Name & Title

07-09-2026

Date

Change Order CO-01