

WEEKLY PROGRESS REPORT

PHYSICAL % COMPLETE BY COST CODE

Project: 633 Third Avenue — 17th Floor Office Fit-Out

Report No. / Week Ending: PR-01 / 07-03-2026

Prepared By: Tom Brennan, Superintendent

Date: 07-06-2026

Cost Code	Description	% Complete	Basis / Notes
01 50 00	General Conditions	12%	Site mobilized; protection, temp power and temp lighting in place.
02 41 19	Selective Demolition	45%	Demo ~half complete; debris removal ongoing.
09 29 00	Gypsum Board Assemblies	11%	Partition layout complete; metal framing started, 17th fl east.
09 51 00	Acoustical Ceilings	0%	Not started.
09 65 00	Resilient Flooring & Carpet	0%	Not started.
09 91 00	Painting	0%	Not started.
08 11 00	Doors, Frames & Hardware	0%	Not started; hardware submittals in review.
23 05 00	HVAC	10%	Ductwork rough-in started.
26 05 00	Electrical	8%	Rough-in started; crew short-staffed this week.
22 11 00	Plumbing	8%	Underground / rough-in started.
Overall % Complete (weighted)		9.1%	

Week 1 of 8 — internal progress estimate.