

SCHEDULE OF VALUES

CONTINUATION SHEET — ORIGINAL CONTRACT BASELINE

Project: 633 Third Avenue — 17th Floor Office Fit-Out

Application No.: Baseline

Contractor: Navillus Contracting

Contract Date: 06-26-2026

Owner: Northbridge Realty Group

Job No.: 2412

Item No.	Cost Code	Description of Work	Scheduled Value	Work Completed to Date	% Comp.	Balance to Finish	Retainage (10%)
		ORIGINAL CONTRACT					
001	01 50 00	General Conditions	215,000	0	0%	215,000	0
002	02 41 19	Selective Demolition	95,000	0	0%	95,000	0
003	09 29 00	Gypsum Board Assemblies (partitions)	285,000	0	0%	285,000	0
004	09 51 00	Acoustical Ceilings	115,000	0	0%	115,000	0
005	09 65 00	Resilient Flooring & Carpet	155,000	0	0%	155,000	0
006	09 91 00	Painting	95,000	0	0%	95,000	0
007	08 11 00	Doors, Frames & Hardware	115,000	0	0%	115,000	0
008	23 05 00	HVAC	335,000	0	0%	335,000	0
009	26 05 00	Electrical	315,000	0	0%	315,000	0
010	22 11 00	Plumbing	75,000	0	0%	75,000	0
Total Original Contract			1,800,000	0	0%	1,800,000	0
		CHANGE ORDERS					
— none at baseline —							
Total Change Orders			0	0	0%	0	0
Total Revised Contract			1,800,000	0	0%	1,800,000	0

Schedule of Values — original contract baseline (progress tracked separately via weekly progress reports).