

WEEKLY LABOR TICKET

WEEK ENDING 7/3/26

No. 3041

CONTRACTOR Navillus Contracting

PROJECT 633 Third Ave - 17th Fl Fit-Out JOB # 2412

COST CODE 09 29 00 PHASE Partitions - 17th Fl

DESCRIPTION OF WORK Partition layout & metal framing, 17th fl east

LABOR

CLASS	WORKER	HOURS	RATE/HR	EXTENSION
Foreman	M. Torres	44	95.00	4,180.00
Carpenter	J. Okafor	40	85.00	3,400.00
Carpenter	D. Russo	40	85.00	3,400.00
Apprentice	K. Park	36	55.00	1,980.00
TOTAL LABOR →				12,960.00

MATERIALS

DESCRIPTION	QTY	UNIT	RATE	EXTENSION
TOTAL MATERIALS →				

EQUIPMENT / MISC.

DESCRIPTION	HOURS	RATE	EXTENSION
TOTAL EQUIPMENT / MISC. →			

TICKET TOTAL → 12,960.00

APPROVED BY T. Brennan

DATE 7/6/26