

# WEEKLY LABOR TICKET

WEEK ENDING 7/10/26

No. 3068

CONTRACTOR Navillus Contracting

PROJECT 633 Third Ave - 17<sup>th</sup> Fl Fit-Out JOB # 2412

COST CODE 09 29 00 PHASE Partitions - 17<sup>th</sup> Fl

DESCRIPTION OF WORK Framing & board hang, 17<sup>th</sup> fl east;  
shim at out-of-plumb shafts

## LABOR

| CLASS         | WORKER    | HOURS | RATE/HR | EXTENSION |
|---------------|-----------|-------|---------|-----------|
| Foreman       | M. Torres | 48    | 95.00   | 4,560.00  |
| Carpenter     | J. Okafor | 44    | 85.00   | 3,740.00  |
| Carpenter     | D. Russo  | 44    | 85.00   | 3,740.00  |
| Apprentice    | K. Park   | 440   | 55.00   | 24,200.00 |
| TOTAL LABOR → |           |       |         | 36,240.00 |

## MATERIALS

| DESCRIPTION       | QTY | UNIT | RATE | EXTENSION |
|-------------------|-----|------|------|-----------|
|                   |     |      |      |           |
|                   |     |      |      |           |
|                   |     |      |      |           |
| TOTAL MATERIALS → |     |      |      |           |

## EQUIPMENT / MISC.

| DESCRIPTION               | HOURS | RATE | EXTENSION |
|---------------------------|-------|------|-----------|
|                           |       |      |           |
|                           |       |      |           |
| TOTAL EQUIPMENT / MISC. → |       |      |           |
| TICKET TOTAL →            |       |      | 36,240.00 |

APPROVED BY T. Brennan

DATE 7/13/26