

WEEKLY LABOR TICKET

WEEK ENDING 7/17/26

No. 3095

CONTRACTOR Navillus Contracting

PROJECT 633 Third Ave - 17th Fl Fit-Out JOB # 2412

COST CODE 09 29 00 PHASE Partitions - 17th Fl

DESCRIPTION OF WORK Board hang east/central; taping east;
patch at MEP penetrations

LABOR

CLASS	WORKER	HOURS	RATE/HR	EXTENSION
Foreman	M. Torres	54	95.00	5,130.00
Carpenter	J. Okafor	50	85.00	4,250.00
Carpenter	D. Russo	48	85.00	4,080.00
Apprentice	K. Park	48	55.00	2,640.00
TOTAL LABOR →				16,100.00

MATERIALS

DESCRIPTION	QTY	UNIT	RATE	EXTENSION
TOTAL MATERIALS →				

EQUIPMENT / MISC.

DESCRIPTION	HOURS	RATE	EXTENSION
TOTAL EQUIPMENT / MISC. →			
TICKET TOTAL →			16,100.00

APPROVED BY T. Brennan

DATE 7/17/26